

Project Planning Phase

Project Planning Template

Date	1 October 2026
Team ID	SWTID-2026-3491
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation


Sprint	Epic	Story No.	User Story / Task	Points	Priority	Team
Sprint 1	Data Preparation	USN-1	As an administrator, I can prepare an employee spreadsheet with Employee ID, Employee Name, Email, Department and Location.	2	High	Team
Sprint 1	Target Table	USN-2	As an administrator, I can create Employee Test (u_employee_test) with the required employee fields.	3	High	Team
Sprint 1	Import Set	USN-3	As an administrator, I can load the spreadsheet into Employee Import (u_employee_import) using Load Data.	2	High	Team
Sprint 1	Transform Map	USN-4	As an administrator, I can create Sample Spreadsheet Import from Employee Import to Employee Test.	2	High	Team
Sprint 1	Field Mapping	USN-5	As an administrator, I can verify source-to-target field mapping using Auto Map and Mapping Assist.	2	High	Team
Sprint 2	Transform & Validation	USN-6	As an administrator, I can run the transform and verify successful employee records in Employee Test.	2	High	Team
Sprint 2	Duplicate Handling	USN-7	As an administrator, I can enable Coalesce on Employee ID so matching records update instead of duplicating.	3	High	Team
Sprint 2	Repeat Import	USN-8	As an administrator, I can upload a follow-up spreadsheet and inspect inserted, updated and ignored outcomes in transform history.	2	High	Team

Sprint	Epic	Story No.	User Story / Task	Points	Priority	Team
Sprint 2	Reports	USN-9	As a reviewer, I can create department pie/count, location bar/count and employee list reports.	3	Medium	Team
Sprint 2	Dashboard	USN-10	As a reviewer, I can add all three reports to Employee Analytics Dashboards.	3	Medium	Team

Project Tracker, Velocity & Burndown

Sprint	Total Points	Duration	Planned Start	Planned End	Completed	Actual Release
Sprint 1	11	5 working days	5 Oct 2026	9 Oct 2026	To be recorded	To be recorded
Sprint 2	13	5 working days	12 Oct 2026	16 Oct 2026	To be recorded	To be recorded

Planned average velocity = $24 / 2 = 12$ story points per sprint. Actual velocity uses completed points.



Burndown chart is an ideal planned line; update remaining work with actual daily progress.